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The Honorable Board of Supervisors ADOPTED

County of Los Angeles BOARD OF SUPERVISORS
383 Kenneth Hahn Hall of Administration COUNTY OF LOS ANGELES
500 West Temple Street

Los Angeles, California 90012 27 January 6, 2015

Dear Supervisors: / pATRme

ACTING EXECUTIVE OFFICER

PUBLIC LIBRARY:

A C BILBREW LIBRARY REFURBISHMENT PROJECT
APPROVE PROJECT AND BUDGET
APPROVE APPROPRIATION ADJUSTMENT
CAPITAL PROJECT NO. 87170
SECOND DISTRICT
(4 VOTES)

SUBJECT

Approval of the recommended actions will find the proposed A C Bilbrew Library Refurbishment
Project exempt from the California Environmental Quality Act, approve the proposed Project and
Budget, appropriation adjustment, and authorize Internal Services Department to implement the
proposed Project using a Board-approved Job Order Contract.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the proposed A C Bilbrew Library Refurbishment Project is categorically exempt from the
provisions of the California Environmental Quality Act pursuant to State CEQA Guidelines Sections
15301(a), (b) and (d) and Class 1, Subsections (d) and(e) of the County of Los Angeles
Environmental Document Reporting Procedures and Guidelines adopted by the Board on November
17, 1987, as the project involves no or negligible expansion of an existing use.

2. Approve the appropriation adjustment transferring $2,415,000 from the Extraordinary Maintenance
Budget and $115,000 from the Department of Public Library’s Budget to the A C Bilbrew Library
Refurbishment Project, Capital Project No. 87170, to fund the proposed Project. Additionally, the
appropriation adjustment will transfer $537,000 from the A C Bilbrew Library Refurbishment Project,
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Capital Project No. 87170, to the Department of Public Library’s Fiscal Year 2014-15 Operating
Budget to fund furniture, fixtures and equipment for the proposed Project, and $27,000 to the Civic
Art Special Fund.

3. Approve the proposed A C Bilbrew Refurbishment Project with a total Project budget of
$4,427,000.

4. Authorize the Department of Public Library and Internal Services Department to proceed with
implementation of the proposed Project using a Board-approved Job Order Contract.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the proposed A C Bilbrew Library Refurbishment
Project (Project) exempt from the California Environmental Quality Act (CEQA), approve proposed
Project scope and budget, appropriation adjustment, and allow Internal Services Department (ISD)
to implement the proposed Project at the A C Bilbrew Library located at 150 East EI Segundo Blvd, in
Los Angeles.

The proposed Project scope is comprised of tenant improvements and deferred maintenance,
including installation of nana-wall and custom cabinetry, painting, carpet replacement, electrical and
data infrastructure updates, extensive lighting upgrades to the interior and exterior of the facility,
upgrades to the paths of travel, including an American with Disabilities Act (ADA) compliant entrance
ramp, upgrades to public restrooms, facade improvements, ceiling system replacements, heating,
ventilation, and air conditioning system upgrades, and landscaping.

The plans and specifications for the proposed Project will be completed using an ISD Board-
approved As-Needed Architectural and Engineering Services Master Agreement. The proposed
improvements will be implemented through use of the ISD Job Order Contract (JOC) program.

It is anticipated that the proposed Project construction will begin in April 2015 and will be completed
in January 2016. The schedule and budget for the proposed Project are detailed in Attachment A.

Green Building/Sustainable Design Program

The proposed Project will support the Board’s Policy for Green Building/Sustainable Design Program
to the extent feasible by using building materials that are composed of recycled materials,
incorporating energy efficient lighting, cooling, and heating measures as well as other consumption
reducing measures where feasible.

Implementation of Strategic Plan Goals

Approval of the recommended actions is consistent with the County’s Strategic Plan Goals of
Operational Effectiveness/Fiscal Sustainability (Goal 1), and Integrated Service Delivery (Goal 3), by
investing in public infrastructure that will improve access to Public Library services.

FISCAL IMPACT/FINANCING

The estimated cost for the proposed Project, including design and construction, civic art, and County
services costs is $4,427,000.
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The Project was initially funded with $1,892,000 of Cy Pres Il funds already budgeted in the Capital
Project and also includes $5,000 of prior year expenditures in EM funds for hazardous materials
testing. Approval of the attached appropriation adjustment (Attachment B) will increase the Project
funding by $2,530,000, consisting of $2,415,000 from the EM Budget, $27,000 from the Public
Library’s Operating Budget, and $88,000 from the Public Library’s A C Bilbrew Library Developer Fee
Budget (BM5), to fully fund the Project.

The appropriation adjustment will also transfer $537,000 back to the Library Operating Budget for the
Furniture, Fixtures and Equipment for the Project, and $27,000 to the Civic Art Special Fund.

Public Library does not anticipate any one-time or increase in ongoing operating costs as a result of
the proposed Project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Consistent with Board's Civic Art Policy adopted on December 7, 2004, and subsequently amended
on December 15, 2009, the proposed Budget includes 1 percent of design and construction costs will
be allocated to the Civic Art Special Fund.

ENVIRONMENTAL DOCUMENTATION

The proposed Project is categorically exempt from the CEQA pursuant to State CEQA Guidelines
Sections 15301(a), (b) and (d) and Class 1, Subsections (d) and (e) of the County of Los Angeles
Environmental Document Reporting Procedures and Guidelines adopted by the Board on November
17, 1987, because the project’s minor interior alterations of the building; minor exterior alteration to
its facade; utility upgrades; and rehabilitation of deteriorated or damaged structures, facilities; and
mechanical equipment for public health and safety purposes involve no or negligible expansion of
an existing use.

Upon the Board’s approval of the proposed Project, ISD will file a Notice of Exemption with the
Registrar-Recorder/County Clerk in accordance with Section 15062 of the CEQA Guidelines.

CONTRACTING PROCESS

Plans and specifications of the proposed improvements will be completed by an ISD as-needed
architectural and engineering firm and the proposed Project will be implemented using ISD’s JOC
program awarded by the Board on June 17, 2014 and approved as to form by County Counsel.

The contract awarded to the JOC contractor contains terms and conditions supporting the Board's
ordinances, policies, and programs, including but not limited to: County's Greater Avenues for
Independence (GAIN) and General Relief Opportunities for Work (GROW) Programs, Board Policy
No. 5.050; Contract Language to Assist in Placement of Displaced County Workers, Board Policy No.
5.110; Reporting of Improper Solicitations, Board Policy No. 5.060; Notice to Contract Employees of
Newborn Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor
Employee Jury Service Program, Los Angeles County Code, Chapter 2.203; Notice to Employees
Regarding the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service
Notice 1015); Contractor Responsibility and Debarment, Los Angeles County Code, Chapter 2.202;
the Los Angeles County's Child Support Compliance Program, Los Angeles County Code, Chapter
2.200; and the standard Board-directed clauses that provide for contract termination and
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renegotiation.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The existing A C Bilbrew Library will be closed during construction. Temporary library services will be
provided in the community room of Athens Park.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset
Management Division; Public Library; and Internal Services Department.

Respectfully submitted,

T4

SACHI A. HAMAI
Interim Chief Executive Officer

SAH:SHK:BMB
TJ:AC:zu

Enclosures

C. Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Internal Services
Public Library
Parks and Recreation
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ATTACHMENT A

PUBLIC LIBRARY:

A C BILBREW LIBRARY REFURBISHMENT PROJECT
APPROVE PROJECT AND BUDGET
APPROVE APPROPRIATION ADJUSTMENT
CAPITAL PROJECT NO. 87170

. PROJECT SCHEDULE

A C Bilbrew Library

Project Activity Scheduled Completion Date
Design January 2015
Jurisdictional Approvals February 2015
Construction Start April 2015
Construction Substantial Completion January 2016
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Attachment A
Page 2 of 2

Project Activity

Proposed Budget

Land Acquisition

$ -

Construction
Low Bid construction Contract
Job Order Contract
Change Orders
Departmental Crafts
Youth Employment
Construction Consultants
Misc. Expense — Gordian Group
Telecommunication
Civic Arts
Subtotal

2, 035,000
305,000

41,000
200,000

27,000

$ 2,608,000

Programming/Development

$

Plans and Specifications

$ 327,000

Consultant Services
Site Planning
Hazardous Material Remediation
Hazardous Material Testing
Geotech/Soils Report and Soils Testing
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Furniture Fixture and Equipment (FFE) Design
Construction Administration
Environmental
Move Management
Equipment Planning
Other:
Subtotal

100,000
3,000

$ 103,000

Miscellaneous Expenditures
ISD Countywide Contract Compliance
FFE
Subtotal

41,000
537,000
$ 578,000

Jurisdictional Review/Plan Check/Permit

$ 53,000

County Services
Code Compliance Inspection
Contract Compliance Inspection
Design Review

Design Services

Contract Administration

Project Management

[SD Indirect (JOC Admin)

ISD Indirect (A/E Admin)

Project Management Support Services

{SD Job Order Contract Management

DPW Job Order Contract Management

ISD ITS Communications

Project Security

Project Technical Support

Office of Affirmative Action

County Counsel

Other:

Sheriff Job Order Contract Management
Subtotal

610,000
98,000

$ 758,000

TOTAL

$ 4,427,000




ATTACHMENT B

PUBLIC LIBRARY:

A C BILBREW LIBRARY REFURBISHMENT PROJECT
APPROVE PROJECT AND BUDGET
APPROVE APPROPRIATION ADJUSTMENT
CAPITAL PROJECT NO. 87170

APPROPRIATION ADJUSTMENT
(see attached)



PINK BOARD OF
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BA FORM 03/13 OFFICIAL COPY

COUNTY OF LOS ANGELES
DEPT'S.
REQUEST FOR APPROPRIATION ADJUSTMENT NO. 908
DEPARTMENT OF INTERNAL SERVICES October 9, 2014

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT.

PLEASE CONFIRM THE

ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.
ADJUSTMENT REQUESTED AND REASONS THEREFOR
FY 2014-15
3-VOTES
SOURCES USES
UTILITIES UTILITIES

AD1-1S-2000-12460
SERVICES & SUPPLIES
DECREASE APPROPRIATION - $411,000

SOURCES TOTAL: $ 411,000

JUSTIFICATION

A01-1S-5350-12460

SERVICES & SUPPLIES EXPENDITURE DISTRIBUTION

INCREASE APPROPRIATION - $411,000

USES TOTAL: $ 411,000

Reflects a decrease in Services & Supplies appropriation, offset by S&S Expenditure Distribution, to reflect the LED lighting and HVAC
upgrades being budgeted in the A C Bilbrew Library Refurbishment Project (Capital Project No. 87170) and not in the Utilities Budget.

ADOPTED

BOARD OF SUPERVISORS

COUNTY OF LOS ANGELES

R AUTHORIZEDSIGNATURE DAVE YAMASHITA, ADMIN DEPUTY

X JAN 06 2015
S | #5g
BOARD OF SUPERVI 'S A WAL (AS REQUESTED/REVISED)
ol Lai—_
PATRICK GEAWA
ACTING EXECUTIVE OFFICER
REFERRED TO THE CHIEF D ACTION MAPPROVED AS REQUESTED
EXECUTIVE OFFICER FOR —
Bﬁecomeumno D APPROVED AS REVISED <
AUDITOR-CONTROLLER CHIEF EXECUTIVE OFFICER BY ! N

BY — '.
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OFFICIAL COPY

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT NO. 080l

DEPARTMENT OF [CHIEF EXECUTIVE OFFICE]

DEPT’S.

January 6, 2015

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2014-15
4 - VOTES
SOURCES USES
BA Detail - See Attached Page BA Detail -See Attached Page
SOURCES TOTAL: 3,773,000 USES TOTAL: § 3,773,000

JUSTIFICATION

The appropriation adjustment is necessary to fully fund the AC BilbrewLibrary Refurbishment Project.

ADOPTED

BOARD OF SUPERVISORS

COUNTY GF LOS ANGELE

27 JAN 06 2015

AUTHORIZED SIGNATURE Tfakey Jue

Fd
BOARD O m& Al VAL (AS REQUESTED/REVISED)
£ZTD )
&

PATRICK GEAWA
ACTING EXECUTIVE OFFICER

D ACTION
B/RECOMMEN TION

AUDITOR-CONTROLLER BY

REFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR —-

P,
B.A. NO. O'I Lf A{Gé’h’f Z’{’ i / } 20/ ’ﬁl

@ APPROVED AS REQUESTED

D APPROVED AS REVISED -
L

CHIEF EXECUTIVE OFFICER BY A )\\k
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SOURCES

PUBLIC LIBRARY

AC BILBREW LIBRARY REFURBISHMENT
AQ1-CP-6014-65044-87170

CAPITAL ASSETS - B&I

DECREASE APPROPRIATION

PUBLIC LIBRARY
BO6-PL-96-9911-41200
OPERATING TRANSFERS IN
INCREASE REVENUE

CIVIC ART SPECIAL FUND
B14-B5-96-9911-40050
OPERATING TRANSFERS IN
INCREASE REVENUE

EXTRAORDINARY MAINTENANCE
A01-CF-2000-12810

SERVICES & SUPPLIES

DECREASE APPROPRIATION

PUBLIC LIBRARY DEVELOPER FEE AREA #5
BMS5-PL-2000-55385

SERVICES & SUPPLIES

DECREASE APPROPRIATION

PUBLIC LIBRARY
BOG6-PL-2000-41200
SERVICES & SUPPLIES
DECREASE APPROPRIATION

PUBLIC LIBRARY

AC BILBREW LIBRARY REFURBISHMENT
A01-CP-96-3919-65044-87170

OPERATING TRANSFERS IN / CAPITAL PROJECTS
INCREASE REVENUE

SOURCES TOTAL

JUSTIFICATION

The appropriation adjustment is necessary to fully fund the A C Bilbrew Library Refurbishment Project.

-
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COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT
CAPITAL PROJECTS/REFURBISHMENTS

FISCAL YEAR 2014-15

564,000

537,000

27,000

2,415,000

88,000

27,000

115,000

4 - VOTES

$ 3,773,000

PROJECT AND FACILITY DEVELOPMENT
A01-CF-6100-10190

OTHER FINANCING USES

INCREASE APPROPRIATION 564,000
PUBLIC LIBRARY
BO6-PL-2000-41200
SERVICES & SUPPLIES
INCREASE APPROPRIATION 537,000
CIVIC ART SPECIAL FUND

B14-B5-2000-40050

SERVICES & SUPPLIES

INCREASE APPROPRIATION 27,000

PUBLIC LIBRARY DEVELOPER FEE AREA #5
BM5-PL-6100-55385

OTHER FINANCING USES

INCREASE APPROPRIATION 88,000
PUBLIC LIBRARY
BOG-PL-6100-41200

OTHER FINANCING USES
INCREASE APPROPRIATION 27,000
PUBLIC LIBRARY

AC BILBREW LIBRARY REFURBISHMENT

A01-CP-6014-65044-87170

CAPITAL ASSETS - B&I

INCREASE APPROPRIATION 2,530,000

USES TOTAL $ 3,773,000

ADOPTED

BOARD OF SUPERVISORS

COUNTY OF LOS ANGELES

297 JAN 0 6 2015

ACTING EXECUTIVE OFFICER,





